

**BARRY • BRYAN  
ASSOCIATES  
(1991) Limited**

Architects  
Engineers  
Landscape Architect  
Project Managers

# Transmittal

**To:** J.J. McGuire General Contractors **Project No.:** 11020  
**Address:** 1029 Brock Road South **Date:** August 9, 2011  
 Pickering, Ontario L1W 3T7 **Your No.:**  
**Attention:** Mr. Jeff Robinson  
**Project Name:** Proposed New Clinic Building, Taunton Health Centre Site, for the Oshawa Clinic, City of Oshawa

---

**For your:**  Approval **Via:**  Mail  
 Distribution  Courier  
 Information and use  By hand  
 Review and comment  To be picked up  
**Action taken:**  Reviewed  Fax  
 Reviewed as modified  E-mail  
 Revise and resubmit  
 Not reviewed


---

Qty.:	Drawing No.:	Issue No.:	Revision No.:	Description:
1	set	-	-	Issue for Tender Drawings dated August 5, 2011 (Drawing List Attached)
1	set	-	-	Specifications

---

**Remarks:** All documents uploaded to BBA FTP site August 8, 2011. As discussed, we have replaced the previous issue for foundation and structural steel tender dated July 29, 2011 with this new package. Please kindly provide us with a copy of your tender documents when released.

c.c. Mr. Paul Desousa, J.J. McGuire General Contractors  
 Mr. Harry Horricks, Oshawa Clinic

  
 William Weima, OAA, MRAIC



250 Water Street,  
Whitby, Ontario  
Canada  
L1N 0G5

Tele: 905-666-5252  
 Toronto: 905-427-4495  
 Fax: 905-666-5256

Email: bba@bba-archeng.com  
 www.bba-archeng.com

DIVISION 1  
SECTION 01112  
LIST OF DRAWINGS

PAGE 1

Dwg. No.	Title	Issue No.	Rev. No.	Issue Date
C001	Drawing Cover Page, Legend & OBC Matrix	6	-	Aug. 5, 2011
<b>LANDSCAPE:</b>				
L101	Landscape Plan	9	-	Aug. 5, 2011
L102	Tree Inventory, Preservation Plan and Planting Details	9	-	Aug. 5, 2011
L103	Reserved	-	-	Aug. 5, 2011
L104	Decorative Steel and Base Details	3	-	Aug. 5, 2011
<b>CIVIL:</b>				
SP-1	Site Plan	5	-	Aug. 5, 2011
SS-1	Site Servicing Plan	5	-	Aug. 5, 2011
SS-2	Site Servicing Plan	5	-	Aug. 5, 2011
SG-1	Site Grading Plan	5	-	Aug. 5, 2011
ES-1	Erosion and Sediment Control Plan	5	-	Aug. 5, 2011
ES-1A	Erosion and Sediment Control Plan	5	-	Aug. 5, 2011
SD-1	Storm Drainage Plan	5	-	Aug. 5, 2011
SL-1	Site Lighting Plan	4	-	Aug. 5, 2011
PH-1	Development Phasing Plan	5	-	Aug. 5, 2011
<b>ARCHITECTURAL:</b>				
A201	Ground Floor and Second Floor Plans	9	-	Aug. 5, 2011
A202	Basement Plan Roof Plan	9	-	Aug. 5, 2011
A203	Ground and Second Floor Reflected Ceiling Plans	9	-	Aug. 5, 2011
A204	Basement Floor Reflected Ceiling Plan	9	-	Aug. 5, 2011
A301	Elevations	9	-	Aug. 5, 2011
A401	Building Sections	9	-	Aug. 5, 2011
A402	Building Sections	9	-	Aug. 5, 2011
A501	Wall Sections	9	-	Aug. 5, 2011
A502	Wall Sections	9	-	Aug. 5, 2011
A503	Wall Sections	9	-	Aug. 5, 2011
A505	Wall Section Details	9	-	Aug. 5, 2011
A506	Wall Section Details	9	-	Aug. 5, 2011
A507	Wall Section Details	9	-	Aug. 5, 2011
A508	Wall Section Details	3	-	Aug. 5, 2011
A601	Plan Details	8	-	Aug. 5, 2011
A602	Plan Details	3	-	Aug. 5, 2011
A701	Enlarged Stair Plans and Sections	9	-	Aug. 5, 2011
A702	Stair Details	8	-	Aug. 5, 2011
A703	Canopy Details	8	-	Aug. 5, 2011
A801	Door, Frame and Room Finish Schedules	8	-	Aug. 5, 2011
A802	Window Schedule	3	-	Aug. 5, 2011
A901	Enlarged Washroom Plans and Millwork Details	8	-	Aug. 5, 2011
<b>STRUCTURAL:</b>				
S101	General Notes Abbreviations and Typical Details	4	-	Aug. 5, 2011
S102	Typical Details	4	-	Aug. 5, 2011
S201	Foundation Plan and Ground Floor Framing Plan	4	-	Aug. 5, 2011
S202	Second Floor and Roof Framing Plan	4	-	Aug. 5, 2011
S203	Penthouse, Roof Framing Plan and Elevations	4	-	Aug. 5, 2011
S501	Foundation Sections	4	-	Aug. 5, 2011
S502	Sections	4	-	Aug. 5, 2011
S801	Schedules	4	-	Aug. 5, 2011

DIVISION 1  
SECTION 01112  
LIST OF DRAWINGS

PAGE 2

Dwg. No.	Title	Issue No.	Rev. No.	Issue Date
<b>MECHANICAL:</b>				
M-01	Site Plan Mechanical	3	-	Aug. 5, 2011
M-02	Bsmt Floor and Ground Floor Plans Plumbing & Drainage	3	-	Aug. 5, 2011
M-03	Second Floor and Roof Plans Plumbing & Drainage	3	-	Aug. 5, 2011
M-04	Bsmt Floor and Ground Floor Plans HVAC	3	-	Aug. 5, 2011
M-05	Second Floor and Roof Plans HVAC	3	-	Aug. 5, 2011
M-06	Bsmt Floor and Ground Floor Plans Sprinkler	3	-	Aug. 5, 2011
M-07	Second Floor and Roof Plans Sprinkler	3	-	Aug. 5, 2011
M-08	Schedules and Details Mechanical	3	-	Aug. 5, 2011
<b>ELECTRICAL:</b>				
E100	Electrical Site Plan	3	-	Aug. 5, 2011
E101	Electrical Site Details	3	-	Aug. 5, 2011
E201	Electrical Basement + Ground Lighting Layout	3	-	Aug. 5, 2011
E202	Electrical Second and Roof Lighting Layout	3	-	Aug. 5, 2011
E301	Electrical Basement + Ground Power Layout	3	-	Aug. 5, 2011
E302	Electrical Second and Roof Power Layout	3	-	Aug. 5, 2011
E800	Electrical Fire Alarm	3	-	Aug. 5, 2011
E801	Electrical Power Distribution	3	-	Aug. 5, 2011
E802	Electrical Riser Diagram	3	-	Aug. 5, 2011

End of Section